

**ANNEXURE-IX**  
**National Biogas and Manure Management Programme**  
**Monthly Progress Report of Family Type Biogas Plants For The Year 2016-17**

(i) Name Of District : KOLHAPUR  
(ii) Report for the month of----March -2017.  
(iii) Model and Type of biogas plants being installed / set up.

Sr. No.	Name of the District	Annual Target			Nos. of Biogas Plants Commissioned			No. of Plants Under Construction Stage	Total nos. of Plants under Construction Stage during the month of report (col. 11+12+13)	Unit Cost Of Plant as Per Size (in Rs.)	Total Nos. of Training targets allocated including those of BDTCS				Achievement of Training Courses out of the total Annual Targets including those of BDTC					
		General Category/ targets including S.T. Category	S.C. Category	Total	Upto Previous Month (February 17)	During Current Month of report (March17)	For S.C. STs				For S.T. STs	Cumulative total up to the current month of report (March17)	General category/ category	S.C. category	S.T. category	CMC / User Refreshing courses (one day/10 days)	Staff Courses (4 days)	CMC / User Refreshing courses (10 days)	Staff Courses (4 days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21

(A) Family Type Plants (i) Total Nos. of plant & size (Cu.M.) 2 to 6 Cu. M.

14	Kolhapur	3700	35	3735	2234	1117	80	0	3351	21	0	0	21	2 c.m.-27500 3 c.m.-33500 4 c.m.-38680	0	35	0	0	35	0
TOTAL(A)		3700	35	3735	2234	1117	80	0	3351	21	0	0	21		0	35	0	0	35	0

(B) Nos Of Cattle Dung Based Biogas plant Connected with sanitary toilets, out of total (A) above.

14	Kolhapur	3700	35	3735	2189	1023	0	0	3212	21	0	0	21		0	0	0	0	0	0
TOTAL(B)		3700	35	3735	2189	1023	0	0	3212	21	0	0	21		0	0	0	0	0	0

(C) Cumulative total Nos. of villages covered under the scheme so far.

	Upto Previous Month (February 17)	During Current Month of report (March 17)	Cumulative total up to the current month of report (March 17)	
1	Kolhapur	653	93	746
Total (A+B)				

  
Agriculture Development Officer  
Zilla Parishad Kolhapur.